
 

 

Trumbull High School Building Committee 

MINUTES 

June 2, 2010 

 

 

Call to Order: The Chair, Mr. Nugent called the meeting to order at 7:08 p.m. 

 

Present:  Mr. Doyle, Ms. Flynn, Mr. Lemay, Mr. Meisner, Mr. Nugent, Mr. Preusch, 

Mr. Ronnow, and Ms. Timpanelli (arrived at 7:24 p.m.).  

Absent:  Ms. Bivona, Mr. Chmielewski, Mr. Jenkins, and Mr. McCabe. 

 

Also Present:  A. Barbarotta of AFB, J. Barbarotta of AFB, Stephen Burgess of JCJ, 

Brian Holmes and Randy Swinford of O&G, and Tom Walsh of AP 

Construction,  Greg Smolley of JCJ and a representative of DTC. 

 

 

Approval of Minutes:  

May 12, 2010 meeting minutes: 

Moved by Ms. Flynn, seconded by Mr. Ronnow to accept the May 12, 2010 meeting 

minutes as submitted.  

VOTE: Motion carried unanimously. 

 

May 26, 2010 meeting minutes: 

Moved by Mr. Preusch, seconded by Mr. Doyle to amend page 1, second paragraph of the 

May 26, 2010 meeting minutes to read as,  “Mr. Barbarotta explained that the Trumbull 

High School’s project budget had been $73 million; it had been previously reduced to $68 

million by the elimination of the pool/natatorium. The CD cost estimate bids came in 

under budget, bringing the project to $63 million.  All alternate bids presented at this 

meeting are separate and will add to the cost of the project above the $63 million. Mr. 

Barbarotta has been in communication with the Chairman of the Town Council. The 

alternate bids did come in higher than estimated; this is due to one bid that came in 

substantially higher than the rest”. 

VOTE: Motion carried unanimously to amend the May 26, 2010 meeting minutes. 

Moved by Mr. Ronnow, seconded by Mr. Meisner to accept the May 26, 2010 meeting 

minutes as amended.  

VOTE: Motion carried unanimously. 

 

Ms. Timpanelli arrived at 7:24 p.m. 

 

Approval of Invoices: 

Ms. Flynn moved, seconded by Mr. Doyle to approve JCJ Invoice #20 dated May 1, 2010 

through May 31, 2010 in the amount of $86,855.32.  

It was noted that that this invoice represented contract administration and there is only 

11% left to bill for.  

VOTE: Motion carried unanimously. 
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Mr. Ronnow moved, seconded by Ms. Timpanelli to approve AFB Construction 

Management of Trumbull, Inc Application #23 dated May 31, 2010 in the amount of 

$13,100 representing services rendered for the month of May 2010. 

The standard AFB monthly application. 

VOTE: Motion carried unanimously. 

 

Mr. Ronnow moved, seconded by Mr. Lemay  to approve five (5) AMC Environmental, 

LLC invoices  totally $15,619.25. (Inv. # A051015 dated 05-03-10 $1,594.50; Inv # 

IAQ051013 dated 05-03-10 $2,205.00; Inv. # A051003 dated 05-03-10 $1,500; Inv. # 

A051002 dated May 3, 2010 $8,153.75; and Inv. #A051014 dated May 3, 2010 $2,066) 

representing asbestos and lead abatement.  

VOTE: Motion carried unanimously. 

 

The Merritt bills were given to O&G for verification, these invoices will be presented to 

the building committee at a later date after they are verified. 

 

Owner’s Representative Update: 

 

 Mr. A. Barbarotta  reported that the town council had approved unanimously  all the 

alternates as recommended by the building committee at the special meeting of the town 

council on May 27, 2010 

DTC, the HVAC system designer/consultant looked at items which could reduce the 

scope of the system, the information was presented to the 4 bidders. At 3:00 today, June 

2, 2010 at the Town Hall, the bidders' responses were opened. The low bidder issued a 

credit of  $100,000, 2 other bidders reduced their bid by $58,000 and the 4th bidder 

reduced theirs by $1,200,000. 

The represenative from DTC explained to the building committee that the ductwork on 

the roof  was originally spec'ed  as metal with insulation and then encased in metal again 

to protect the equipment. This could be replaced with pvc. The DTC rep stated that they 

had looked at all insulation and lining,, all of the exterior ductwork was to code with R8 

insulation, the inlets and outlets were sound insulated 20' out.  

 The interior ductwork was lined /insulated throughout the building, DTC looked at all 

exposed areas, sound valves and each indiviadual space for an opportunity to reduce the 

scope. The acoustical engineers concluded that the classroom, auditorium, cafetria and 

library areas are important areas to line/insualte. Those areas were not reduced. 

Mr. Smolley stated that the common areas, hallways, gymnasiums and shop areas could 

have the lining removed at the units. The gymnasium and shop areas have no ceiling; the 

ductowrk is exposed The classrooms' ductwork is all hidden in the ceilings, and is not 

exposed. 

In response to a question from Mr. Doyle, the DtC represenative stated that the ductwork 

laterals are above the dropped ceiling, air turbulance is through the box. The internal 

insulation has been reduced from 2” of 1 1/2ib. to somehwat less insulation. The 

insulation would be protected on the roof either way, there would be no change in 

protection. 
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 Mr. Smolley stated that the potential for savings on the HVAC package if it were 

rebid is approximately $400,000 to $500,000 for the interior and an additional $500,000 

for the exterior. There would be two caveats to the savings;: 

1. the rooftop work would be insulated to protect it but it would not be doubly 

encapsulated. 

2. If the gymnasium were allowed to get hot, the a/c would have to be brought to a 

temperature slowly, over approximatley a 3-4 hour period to avoid condensation 

forming on the ductwork.  

 

If the gymnasium were operational year round  the a/c caveat would not be an issue. 

Mr. Smolley stated that if the HVAC were to be rebid the bids would be much closer to 

one another and more competitive, this will be better for the project, rebidding serves 

notice to all bidders.  

Mr. Doyle commended DTC for their recommendations and review of the system without 

affecting the qaulity of the system. 

Ms. Flynn stated she would like to make sure that there would not be an opportunity for 

the condensation to form. Mr. Smolley stated that building maintenance would have to  

be well versed in the fact that the a/c has to be brought to temperature over a 3-4 hour 

period, the moisture can be monitored. All energy management will be controlled in-

house. 

The professionals discussed when it would be possible to get the bid package out.They 

would coordinate their efforst so the package could be published on Sunday  the 6th of 

June, if it is known that the bid package would be receieved on  Monday , June 7, 2010. 

The bids would be received on Tuesday of the following week. In response to a question 

from the Chair, Mr. Holmes stated that if rebidding thepackage impacted  the shedule, it 

would not change the end date, it would only create a smaller hoop for the professionals 

to jump through. Mr. Ronnow stated it would be possible to keep to the schedule. 

Mr. Swinford and Mr. A. Barbarotta stated that if the schedule were impacted by th e re-

bid, it would cause the students to start school in their classrooms and move to the swing 

space a little later. 

 

The building committee discussed the need for meeting the week of the June 14th, 2010 

 
Mr. Doyle moved, seconded by Mr. Ronnow to authorize a rebid of the HVAC package portion 

of Phase 2 of the Trumbull High School renovation. 

Mr. Doyle withdrew his motion. 

 

Mr. Ronnow moved, seconded by Mr. Meisner to reject the HVAC bid package 2.15 
of May 18, 2010.  

VOTE: Motion carried unanimously. 

 

Mr. Doyle moved, seconded by Mr. Ronnow to direct the design team to re-spec the HVAC 

package in order to take advantage of cost savings and rebid the HVAC package of the Trumbull 

High School Renovation. 

VOTE: Motion carried unanimously.  
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Mr. A. Barbarotta stated that the McDougall Concession stand needs to be brought to code, this 

discussion had been postponed awaiting the bids. The only legal way  it would stand as it is now 

would be to remove all the cooking equipment from it (cooking is its primary purpose) and to 

consider it storage space. The concession stand needs to be made wheelchair accessible and to 

meet code. Ms Timpanelli stated that the seniors use the stand to raise money. In response to a 

question from Mr. Meisner, Mr. Barbarotta stated that the team rooms are back in the school, 

bathrooms are portables and if accesiblity is needed an accesible portable bathroom will be 

brought in. Mr. Meisner spoke in favor of permament bathrooms. Ms. Timpanelli spoke in favor 

of bringng the concession stand up to code only.  

The Chair stated that it had been a collective decision of the building committee at the time the 

pool was removed form the project.not to spend funds on row bathrooms  

Mr. Ronnow suggested tabling this item of discussion until a later date. The buidling committee 

agreed. 

 

The Trumbull High School Building Committee agreed by unanimous consent that the next 

scheduled meeting would be on TUESDAY, June 15, 2010 at 7:00. (location to be determined) 

 

 

There being no further business to discuss the Trumbull High School Building Committee 

adjourned by unanimous consent at 8:17 p.m. 

 

 

Respectfully Submitted, 

 

 

_____________________________ 

 

Margaret D. Mastroni, Clerk 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


